Town of Windsor

Memorandum

May 13, 2025

TO:

The Honorable Mayor and Town Council

FROM:

William G. Saunders, IV, Town Manager

WGS TO

SUBJECT:

Capital Projects Update

Duke Street & Virginia Avenue Water Main Replacement

Due to the unresponsiveness of the contractor, town staff are continuing to explore alternative options for the satisfactory completion of the project.

N&W Caboose Acquisition

Town representatives have met with representatives of RepairTech regarding the potential and feasibility of moving forward with the renovation of the historic train car.

Enclosures

None

Recommendation

For Council's information